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Highlights (last 30 days) 
 
Small Contract Awards 

U.S. Army Corps of Engineers (USACE) awarded two contracts: 1) Geotechnical 
Investigation (Drilling) near Hwy 155 with an estimated start in October and  2) Trailer 
Removal with an estimated start in December. 

The geotechnical drilling contractor is currently coordinating with Caltrans.  It is 
estimated that the contractor will start late October.  The drilling is necessary to assist 
with the design of right abutment modifications on the main dam.   
 
The trailer removal contractor will be removing the trailers from the Lakeside Village 
Trailer Park in preparation for construction at the dams.  It is estimated the contractor 
will start in November. 
 
Borel Update 

The approved plan for the Borel portion is to construct a bypass conduit / tunnel and 
close the existing conduit underneath the Auxiliary Dam.  USACE and Southern 
California Edison are engaged in fact finding discussions to explore alternative 
solutions.  Based on the complex discussions we anticipate the next public update will 
likely be spring of 2016.  If new information is available, an earlier update will be 
provided. 

 
 

Project Web page: 
http://www.spk.usace.army.mil/

Missions/CivilWorks/
IsabellaDam.aspx  

 

Sacramento District Homepage: 
www.spk.usace.army.mil 

Phone: 
916-557-5100 

E-mail: 
Isabella@usace.army.mil 

 

  

Looking Ahead (next 30 days +) 
USFS Facility and Recreation Relocations: Environmental Assessment/Public Meetings 
 
The planned schedule date for public review of the draft supplemental environmental 
assessment addressing USFS facility and recreation relocations is scheduled for 19 
November to 19 December 2015.  USACE will host public scoping meetings on 19-21 
October 2015 to discuss the upcoming Recreation/USFS Relocation supplemental 
environmental assessment.  We will be visiting the following areas:  
Oct 19 - Bakersfield 
Oct 20 - Lake Isabella 
Oct 21 - Kernville 
We will provide more information on times and locations in the upcoming weeks.   
 
Upcoming Road Closures 
 
Drilling along Highway 155 near the Main Dam right abutment is planned for October and 
will require lane closures between the hours of 9 a.m. to 5 p.m. for a duration of 5 days.   

Current Lake Status (as of 29 Sept) 

Follow us on: 

The current pool resides at 30,316 acre-ft, and elevation of 2,522.45 feet (IPD) or 
2521.61 (NAVD 88) which is 8% of the restricted pool. As part of our interim risk reduction 
measures, Isabella Lake has a restricted elevation of 2,589 feet (361,250 acre-ft). Current 
lake status can be viewed at http://130.165.21.224/fcgi-bin/hourly.py?report=isb     
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